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October 6, 2005

Sent via FedEx

Mr. Dion Novak

Superfund Division

United States Environmental Protection Agency, Region 5
77 West Jackson Boulevard, Mail Code: SR-6]

Chicago, IL 60604

Re: Monthly Progress Report — September 2005
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:
This progress repbrt has been prepared pursuant to the December 31, 2001 Administrative Order
by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes
activities conducted during September 2005.
I.  Activities Conducted During Reporting Month
The following activities were conducted during the reporting period:

» The Parties await receipt of Agency comments on the draft RI Report Addendum and

draft Feasibility Study Report, both submitted in April 2005 and discussed with the
Agency in the Technical Review Meeting held on May 3, 2005.
II. Difficulties Encountered During Reporting Month
No diﬁicultie; were encountered during the reporting month.
" III.. Changes in Key Project Personnel

No changes in key project personnel have occurred.
Iv. | Sampling and Testing Results __ 7
No final sampling or testing results were received during the reporting periodi
V. Project Schedule
The current Project Schedule, including actual dates for completed tasks, is attached to this letter.
V1. Activities Planned for Nexf Reporting Month
The following activities are planned for October 2005:

» If written comments on these draft documents are received from the Agency within the

reporting period, the comments will be reviewed and necessary revisions to the
documents will be initiated. '
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Mr. Dion Novak -2- October 6, 2005

If you have any questions concerning this progress report, please do not hesitate to contact me.
Sincerely,

ENVIRON International Corporation

. lor pori—
F. Ross Jones, P.G.
Manager
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Attachment

cc: Thomas Krueger, Esq. — USEPA, Region 5
Mr. Rick Lanham — IEPA, Bureau of Land
Ms. Lisa Cundiff — CH2M Hill
John Ix, Esq. — Dechert
Mr. Paul Harper — Eagle-Picher
Mr. Gordon Kuntz — Sherwin-Williams Company
Dr. Roy Ball - ENVIRON International Corporation



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL
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13 Phase 1 Source Characterization Technical Memorandum Fri 7112/02 Mon 3/3/03 = 235 days ! Phase § Source Characterization Technical Msscisdinm
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Wed 10/9/02 S0 days | T T T R T T T e e
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days
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17 Final Phase 1 Source Characterization TM Tue 11/12/02 | Mon 12/2/02 21 days
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21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 = Sun 8/24/03 14 days
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03  Tue 11/4/03 72 days
23 Final Phase 2 Migration Pathway TM “Wed 11/5/03  Tue 11/18/03 14 days
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25 Risk Assessment Report " Wed 2/18/04  Tue9/21/04 217 days | ‘Risk Assessment Report
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27 Risk Assessment Report Review Meeting Wed 6/2/04 Wed 6/2/04 0 days
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29 Final Risk Assessment Report Tue 5/4/04 Thu 8/19/04 108 days
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31 Remedial Investigation Report Wed 9/22/04 Thu 2/10/05 142 days
32 Draft Remedial Investigation Report Wed 9/22/04 Fri 11/5/04 ASdays | T T T T T T T A T AR
33 Remedial Investigation Report Review Meeting Sat 11/6/04 Thu 11/18/04 13 days
34 Agency Comments on Draft Rerﬁé&iél'-tn\iéﬁg--aﬁon R‘épbi‘t Tue 11/16/04  Wed 12/15/04 30 days
35 Final Remedial Investigation Report - Thu12/16/04 = Thu 2/10/05 57 days
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i 3. Assumes 14 days for Agency to review and approve
39 Feasibility Study Report Review Meeting Wed 4/20/05 Tue 5/3/05 14 days final deliverables.
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